


Construction & Property Report

Progress documentation / Photo register and open-item tracking



EXAMPLE PROJECT

Commercial tenant improvement (fictional)

VISIT TYPE

Scheduled documentation visit

SAMPLE DATE

October 2026

STATUS

Illustrative / not performed

Fictional project and simulated observations. Not a record of work performed.

01 / PROJECT UPDATE

Visit summary

An owner-friendly overview of site conditions at one fictional reporting milestone.

06

documented zones

04

example observations

02

open follow-ups

PROJECT STATUS AT THIS EXAMPLE VISIT

PROJECT

Example Tenant Improvement

PROJECT PHASE

Framing / MEP rough-in

VISIT TYPE

Progress and condition documentation

RECORDS

Dated photographs and action register

OBSERVATION SUMMARY

WORK IN VIEW

Interior framing and selected rough-in installations appear in progress in the illustrated scenario.

AREAS DOCUMENTED

Main retail floor, back-of-house area, access corridor, material staging and visible ceiling areas.

ITEMS TO VERIFY

Coordinate framing closure sequence and confirm current work areas before the next photo visit.


Purpose of this visit report

Give the owner or project manager a dated visual record of progress and visible conditions. The report does not certify percent complete, accept work or establish conformance with plans and specifications.

02 / LOCATION INDEX

Site areas & photo log

Demonstration images are illustrations, not photographs of a Sentinel project.



ILLUSTRATIVE INTERIOR ZONE MAP / NOT TO SCALE

DATED PHOTO REGISTER - EXAMPLE

C-01**Zone A - Framing**

Stud partition placement visible; verify progress against approved schedule.

C-02**Zone B - Rough-in**

Conduit/box locations documented before future wall closure.

C-03**Zone C - Ceiling**

Above-ceiling work area photographed for progress reference.


C-04**Zone D - Storage**

Material staging area photographed during visit.

03 / VISUAL DOCUMENTATION

Example site observations

A selected sample visual with indexed activity and follow-up notes.



ILLUSTRATIVE CONSTRUCTION SCENE / NOT A SITE PHOTOGRAPH

OBSERVATIONS & OWNER FOLLOW-UP

C-01**Framing sequence**

Walls appear in progress. Verify scheduled hold points with the project team before covering work.

C-02**Rough-in record**

Photograph electrical and mechanical routes while visible. Confirmation of code compliance is outside this report.

C-03**Work area access**

Document staging and access paths at the next scheduled site visit.

04 / FOLLOW-UP REGISTER

Open items & next visit

A simple action register keeps photos connected to the next decision.

ILLUSTRATIVE OPEN-ITEM LOG

O-01	Zone A - partitions Confirm next milestone before drywall closure. OWNER: Project manager	Open
O-02	Zone B - rough-in Arrange pre-close photo documentation. OWNER: General contractor	Open
O-03	Zone D - staging Rephotograph storage area after material relocation. OWNER: Site contact	Monitor

EXAMPLE NEXT-VISIT FOCUS

- Repeat photographs from consistent locations where practical.
- Record newly accessible walls, ceilings and equipment areas.
- Update open items with visible status and photo references.
- Distribute the report with an organized image archive.

Reporting boundary

This example documents visible conditions only. It is not a construction inspection certification, licensed engineering opinion, workmanship approval, safety audit, schedule verification or insurance adjustment.